

Retail Advisory Group ::: Meeting number 17

Venue ::: NZICA Conference Centre, Level 7, Tower Building, 50 Customhouse Quay, Wellington

Time and date ::: 09:30 to 12:00 ::: Wednesday 18 September 2013

Actions

Action	By	Date for action	Status
16.1 – Provide the RAG with an updated interests register at each meeting.	Secretariat	18 September 2013	Completed
16.2 – Provide the RAG with a revised work plan including a pictorial representation of project timeframes all on one page.	Secretariat	4 September 2013	Completed
16.3 – Further develop the draft recommendation to the Authority Board as discussed above.	Secretariat	20 November 2013	Pending
16.4 – Draft a letter to the Board providing an update on progress with the consumer switching project.	Secretariat	4 September 2013	Completed
16.5 – Circulate to the RAG the finalised discussion paper on domestic contracting arrangements.	Secretariat	4 September 2013	Completed
16.6 – Draft a letter to the Board agreeing to add the Low Fixed Charge and Group Switching projects to the RAG's work plan, and suggesting a change of approach for the Low Fixed Charge project.	Secretariat	4 September 2013	Completed

Completed and ongoing actions will be removed from the next Actions list