

ACTION LIST

The following are actions to be completed after meeting number 1 on Tuesday, 28 November 2017.

Action #	Action	To be completed by	Date for completion	Status
1.1	Develop the <i>Review of spot market trading conduct provisions</i> project plan	Secretariat	By next meeting	Completed
1.2	Develop an initial problem definition for the <i>Review of spot market trading conduct provisions</i> project	Secretariat	By next meeting	Completed
1.3	Convey the MDAG's expression of interest in the <i>Saves and win-backs</i> and <i>Participation of storage technology in the wholesale market</i> projects, and the MDAG's commitment to achieving the <i>Saves and win-backs</i> project milestone, to the Authority Board for its consideration	Secretariat	By next meeting	Completed
1.4	Arrange for the MDAG to informally meet with the IPAG over lunch	Secretariat	By next meeting	Completed