

Meeting Date: 26 February 2019

WORK PLAN UPDATE

MARKET DEVELOPMENT ADVISORY GROUP

Note: This paper has been prepared for the purpose of updating the Market Development Advisory Group. Content should not be interpreted as representing the views or policy of the Electricity Authority.

Status of current projects

Review of spot market trading conduct provisions

Table 1 outlines progress against the project milestones:

Table 1: Review of spot market trading conduct provisions project milestones

Activity	Dates	Status
Initiation		
MDAG agrees to include project in work plan	28 November 2017 (1 st MDAG meeting)	Completed
MDAG agrees project plan	8 February 2018	Completed
MDAG agrees problem definition	February 2019	Ongoing
MDAG finalises discussion paper	[March April 2019]	
Submit discussion paper to Board for comment	[May 2019]	
MDAG releases discussion paper for consultation	[June 2019]	
MDAG prepare summary of submissions following consultation	[September 2019]	
MDAG finalise recommendations paper	[December 2019]	
Submit paper to Board to consider recommendations	[February 2020]	

Saves and win-backs

Table 2 outlines progress against the project milestones:

Table 2: Saves and win-backs project milestones

Activity	Dates	Status
Initiation		
MDAG agrees to include project in work plan	28 November 2017 (1 st MDAG meeting)	Completed
MDAG considers draft project plan	8 February 2018	Completed
MDAG considers and agrees preliminary problem definition	8 February 2018	Completed
Draft issues paper circulated to MDAG	8 March 2018	Completed
MDAG considers and advises on draft issues paper	15 March 2018	Completed
MDAG finalises draft issues paper	20 April 2018	Completed
Authority Board provides feedback on draft issues paper	2 May 2018	Completed
MDAG finalises issues paper for release	17 May 2018	Completed
Issues paper released	22 May 2018	Completed
Submissions close	29 June 2018	Completed
Summary and analysis of submissions	[February 2019]	Ongoing
<u>MDAG finalises recommendations paper</u>	<u>[February 2019]</u>	<u>Ongoing</u>
MDAG submits recommendations paper to EA Board	[April/May 2019]	
Board considers suggested next steps	TBD	