

Meeting Date: 26 March 2019

WORK PLAN UPDATE

MARKET
DEVELOPMENT
ADVISORY
GROUP

Note: This paper has been prepared for the purpose of updating the Market Development Advisory Group. Content should not be interpreted as representing the views or policy of the Electricity Authority.

Status of current projects

Review of spot market trading conduct provisions

Table 1 outlines progress against the project milestones:

Table 1: Review of spot market trading conduct provisions project milestones

Activity	Dates	Status
Initiation		
MDAG agrees to include project in work plan	28 November 2017 (1 st MDAG meeting)	Completed
MDAG agrees project plan	8 February 2018	Completed
MDAG agrees problem definition	February 2019	Ongoing
MDAG finalises discussion paper	[TBD 2019]	
Submit discussion paper to Board for comment	[TBD 2019]	
MDAG releases discussion paper for consultation	[TBD 2019]	
MDAG prepare summary of submissions following consultation	[TBD]	
MDAG finalise recommendations paper	[TBD]	
Submit paper to Board to consider recommendations	[TBD]	