

MARKET DEVELOPMENT ADVISORY GROUP

ACTION LIST

The following are actions to be completed after meeting number 19 on Tuesday, 21 April 2020.

Action #	Action	To be completed by	Project	Date for completion	Status
14.10	Update MDAG on the Authority's thinking on addressing elements 4-8 of the trading conduct spectrum once the Authority had established a plan for work on these elements.	Secretariat	Trading Conduct	May (2020)	In progress – to be discussed at meeting
17.1	Secretariat to provide more detail on what the Authority is doing in response to each of the EPR recommendations at the next MDAG meeting.	Secretariat	General business	February 2020	In progress – to be discussed at meeting
19.1	Secretariat to distribute Neville Gluyas's presentation to Group	Secretariat	Energy-only market design	April 2020	Complete
19.2	Secretariat to add wholesale market information disclosure presentation to agenda for next MDAG meeting	Secretariat	Wholesale Market information disclosure	April 2020	Complete
19.3	Secretariat to facilitate MDAG's New Generating Technologies to be taken to the Authority's next possible Board meeting	Secretariat	New Generating Technologies	April 2020	In progress