Compliance plan for Kawerau DC DUML – 2020

| Deriving submission information | | | | |
|--|--|---------------------|------------------------|--|
| Non-compliance | Description | | | |
| Audit Ref: 2.1 | Historic registry figure used for submission. | | | |
| Clause 11(1) of | RAMM database is not accurate. | | | |
| Schedule 15.3 | Potential impact: High | | | |
| | Actual impact: High | | | |
| | Audit history: Once | | | |
| From: 01-Nov-19 | Controls: Weak | | | |
| To: 01-Sep-20 | Breach risk rating: 9 | | | |
| Audit risk rating | Rationale fo | r audit risk rating | | |
| High | The controls are rated as weak because the RAMM database is not used for reconciliation and there has been no change since the last audit. | | | |
| | The impact is assessed to be high due to the registry figure being used, and the RAMM database accuracy being poor. | | | |
| Actions taken to resolve the issue | | Completion date | Remedial action status | |
| Genesis has conducted a desk top audit to verify the asset extraction accuracy levels. As the auditor has stated there was a kW value of 26.593 with a difference of 27.563 kW. | | 01/11/2020 | Identified | |
| Genesis review found an additional 157 assets with 62 asset error and confirmed 699 assets. | | | | |
| Genesis desktop has summarised the KDC lighting assets to be 856 active assets including (parks and property) totalling 38.162 kW. Genesis will be back dating the registry information historically with this information and are confident that the WSP field audit will confirm accuracy. | | | | |
| Genesis has also spoken with the new contractor for KDC who will be responsible for the asset database management. Trevor has advise that a field audit will hopefully be completed prior to Christmas with updates being completed upon return in the new year. | | | | |
| Preventative actions taken to ensure no further issues will occur | | Completion date | | |
| Once KDC can provide monthly accurate database extractions Genesis will be able to do assets reviews. Genesis are currently working with KDC to increase the accuracy of the database. | | 28/02/2021 | | |

| Location of each item of load | | | | |
|---|--|--------------------|------------------------|--|
| Non-compliance | Description | | | |
| Audit Ref: 2.3 | 56 items of load with insufficient location details. | | | |
| Clause 11(2)(b) of | Potential impact: Low | | | |
| Schedule 15.3 | Actual impact: Low | | | |
| 5 04 11 40 | Audit history: Once | | | |
| From: 01-Nov-19 | Controls: Moderate | | | |
| To: 01-Sep-20 | Breach risk rating: 2 | | | |
| Audit risk rating | Rationale for audit risk rating | | | |
| Low | The controls are rated as moderate as the location is recorded for all but 56 items of load. | | | |
| | The impact is assessed to be low as th insufficient location details. | ere are only 56 it | ems of load with | |
| Actions taken to resolve the issue | | Completion date | Remedial action status | |
| Genesis and KDC are in the process of confirming the field assets and the necessary corrections to asset information within the database. | | 28/02/2021 | Investigating | |
| Preventative actions taken to ensure no further issues will occur | | Completion date | | |
| Council to contract WSP to conduct field audit with an expected completion date late Dec-2020 | | 28/02/2021 | | |

| Description and capacity of load | | | | |
|---|---|-----------------|------------------------|--|
| Non-compliance | Description | | | |
| Audit Ref: 2.4 | 125 items of load with no lamp descriptions detailed. | | | |
| Clause 11(2)(c)&(d) of | 183 items of load with no lamp wattage or ballast wattage recorded. | | | |
| Schedule 15.3 | Potential impact: Low | | | |
| | Actual impact: Low | | | |
| | Audit history: Once | | | |
| From: 01-Nov-19 | Controls: Weak | Controls: Weak | | |
| To: 01-Sep-20 Breach risk rating: 6 | | | | |
| Audit risk rating | Rationale for audit risk rating | | | |
| Medium | The controls are rated as weak the data quality indicates a lack of quality control to check the data being loaded. | | | |
| | The impact is assessed to be medium based on the high proportion of missing data. | | | |
| Actions taken to resolve the issue | | Completion date | Remedial action status | |
| Genesis and KDC are in the process of confirming the field assets and the necessary corrections to asset information within the database. | | 28/02/2021 | Investigating | |
| Preventative actions taken to ensure no further issues will occur | | Completion date | | |
| Council to contract WSP to conduct field audit with an expected completion date late Dec-2020 | | 28/02/2021 | | |

| All load recorded in database | | | | |
|---|--|-----------------|------------------------|--|
| Non-compliance | Description | | | |
| Audit Ref: 2.5 | 29 lights not included in the database extract. | | | |
| With: Clause 11(2A) of | Potential impact: Medium | | | |
| Schedule 15.3 | Actual impact: High | | | |
| | Audit history: Once | | | |
| From: 01-Nov-19 | Controls: Weak | | | |
| To: 01-Sep-20 | Breach risk rating: 6 | | | |
| Audit risk rating | Rationale for audit risk rating | | | |
| Medium | The controls are rated as weak the data quality indicates a lack of quality control to check the data being inputted. | | | |
| | The impact is rated as medium as the actual impact is unknown as the registry figure is being used for reconciliation. | | | |
| Actions taken to resolve the issue | | Completion date | Remedial action status | |
| Genesis and KDC are in the process of confirming the field assets and the necessary corrections to asset information within the database. | | 28/02/2021 | Investigating | |
| Preventative actions taken to ensure no further issues will occur | | Completion date | | |
| Council to contract WSP to conduct field audit with an expected completion date late Dec-2020 | | 28/02/2021 | | |

| Database accuracy | | | |
|---|---|-----------------|------------------------|
| Non-compliance | Description | | |
| Audit Ref: 3.1 With: Clause 15.2 and | In absolute terms the installed capacity is estimated to be 3.0 kW higher than the database indicates. | | |
| 15.37B(b) | Lamp wattage is recorded as ballast wattage. | | |
| | 125 items of load with no lamp descriptions, lamp wattage and ballast detailed. | | |
| From: 01-Nov-19 | 183 items of load with no lamp wattage or ballast wattage recorded. | | |
| To: 01-Sep-20 | 56 items of load did not have a street number or GPS coordinates. | | |
| | Festive lighting is connected but the volume is not recorded. | | |
| | Potential impact: High | | |
| | Actual impact: High | | |
| | Audit history: Once | | |
| | Controls: Weak | | |
| | Breach risk rating: 9 | | |
| Audit risk rating | Rationale for audit risk rating | | |
| High | The controls are rated as weak the data quality indicates a lack of quality control to check the data being inputted. | | |
| | The impact is assessed to be high, based on the kWh differences described above. | | |
| Actions taken to resolve the issue | | Completion date | Remedial action status |
| Genesis and KDC are in the process of confirming the field assets and the necessary corrections to asset information within the database. | | 28/02/2021 | Investigating |
| Preventative actions taken to ensure no further issues will occur | | Completion date | |
| Council to contract WSP to conduct field audit with an expected completion date late Dec-2020 | | 28/02/2021 | |

| Volume information accuracy | | | |
|---|---|-----------------|------------------------|
| Non-compliance | Description | | |
| Audit Ref: 3.2 | Historic registry figure used for submission. | | |
| Clause 15.2 and | RAMM database is not accurate. | | |
| 15.37B(c) | Potential impact: High | | |
| | Actual impact: High | | |
| From: 01-Nov-19 | Audit history: Once | | |
| To: 01-Sep-20 | Controls: Weak | | |
| | Breach risk rating: 9 | | |
| Audit risk rating | Rationale for audit risk rating | | |
| High | The controls are rated as weak because the RAMM database is not used for reconciliation and there has been no change since the last audit. The impact is assessed to be high due to the registry figure being used, and the RAMM database accuracy being poor. | | |
| Actions taken to resolve the issue | | Completion date | Remedial action status |
| Genesis and KDC are in the process of confirming the field assets and the necessary corrections to asset information within the database. | | 28/02/2021 | Identified |
| Preventative actions taken to ensure no further issues will occur | | Completion date | |
| Council to contract WSP to conduct field audit with an expected completion date late Dec-2020 | | 28/02/2021 | |