

MDAG 100% Renewables Project	October														November														December																																															
	Week 1				Week 2				Week 3				Week 4				Week 5				Week 6				Week 7				Week 8				Week 9																																											
	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun																												
<b>Work plan at 12 November 2021 - to MDAG</b>	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22											
<b>Key meetings and milestones</b>																																																																												
Scheduled MDAG meetings																																																																												
EA Board meetings																																																																												
Issues' paper																																																																												
Concept's iterations to secretariat																																																																												
Drafts to MDAG																																																																												
Draft to EA leadership team for 23 Nov meeting																																																																												
Penultimate and final drafts to EA Board																																																																												
<b>Spot modelling</b>																																																																												
Model discussed by MDAG																																																																												
Send to H Fraser, G Sise																																																																												
Review by H Fraser, G Sise																																																																												
Bilateral workshops																																																																												
Finalise' model																																																																												
Reflect in 'issues' paper (Concept)																																																																												
<b>Risk management and contracts market</b>																																																																												
Nevill G' slides at MDAG (lumpiness)																																																																												
Steve B's contracts market assessment completed																																																																												
Agree scope with Sapere																																																																												
Sapere prepares paper																																																																												
Reflect in 'issues' paper (Concept)																																																																												
<b>Demand-side flexibility</b>																																																																												
Steve B / Chris O (use IPAG) - drafts to secretariat																																																																												
Hamish F - peer review																																																																												
EA secretariat discuss implications																																																																												
Reflect in 'issues' paper (Concept)																																																																												
<b>Ancillary services</b>																																																																												
Adviser to MDAG on A/S (Hamish Fraser)																																																																												
Reflect in 'issues' paper (Concept)																																																																												
Discuss with David Reave (Sapere)																																																																												
<b>Literature review</b>																																																																												
Steve B draft																																																																												
Reflect in draft paper (Concept)																																																																												
Possible peer review																																																																												

Meet X Release depends on EA comms via