

MARKET DEVELOPMENT ADVISORY GROUP

ACTION LIST

The following are actions to be completed after meeting number 31 on Thursday, 9 September 2021.

Action #	Action	To be completed by	Project	Date for completion	Status
29.2	JT/Alistair to liaise with MBIE on their timeframes for the public announcement about the start of this project.	JT/Alistair	General Business	N/A	Completed
30.1	Secretariat to update workplan to include “problem definition” into the heading of the workplan, and to link more explicitly the statement of overall objectives to the workplan	JT/Alistair	General Business	N/A	Completed
31.1	Secretariat to follow up with Concept regarding calibration suggestion	Secretariat	General Business	N/A	Completed
31.2	Concept to endeavour to include the distribution of price volatility in the modelling output	Concept	General Business	N/A	Completed